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2. Log Date:

1. Qriginator
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‘ 4. Rev: | 5.

Tel:

301.925.0792
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6. Rm #:

I 3201

7. Dept.

DewiCO

8. CCR Title: Creation of Functionality Lab String 2 to Support 6A Integration and IHIX' 0iS Upgrade. Update documents from Rev B
to Rev C.

12. Need Date:
3 March 2000

10. Class 1. Type:

CCR

9. Originator SignaturelDate
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13. Offlce Manager Sigriature/Date 14. Category of Change: 15. Priority: (i "Emergency”

; fill in Block 28).
EDF (RTSC)
A—/7 5@,.1/@) & 3// 7‘/20& Routine
16. Documentaf’oniDrawmgs impacted 17. Schedule 18. Cl{s) Affected:N/A
Attachments 3,8, 5 and 11 ta CCR #00-0121Rev B are to be Impact:
updated and replaced N/A

19. Release Affected by this Change:

20. Date due to Customer:

! 21. Estimated Cost:

BA N/A I None - Under 100K
22. Source Reference: [ INCR (attach) | JAction ltem [ |Tech Ref. [ GSFC _ |Other:
MfA

23, Problem: (use additionai Sheets if necessary)

This revision C to CCR # 00-0121B is caused by several updates
YErsion numbers),

to the COTS software {deletion of software packages and updating

revised disk partition allocation drawings, revised Site/Host mapping of functions

24. Proposed Solution: (use additional sheets if necessary)

Replace these affected attachments to CCR 00-0121B with the ones attached o this CCR 00-0121 revision C:
Altachment 3 String 2 Hardware/COTS Mapping (f2msh01 COTS deletions, [RIX 8.5 HDF version #}:
Attachment 5 String 2 S]TE?HOST Mapping {move Browse to f2acgll from f2spgl1, remeve "Crigin” and adjust associated

Cusiom SW/HW map) and{ gl med Seived o 41imss i)

Attachment 8. Disk Partitioning Diagrams are updated for 12acq1 .fEmshOLfEnlsOT,_and f2acs0l,

25, Alternate Solution: {use additional sheets if necessary)
N/A
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26. Consequences if Change(s) are not approved: (use addit
Unnecessary rework if documents are not changed.

ional sheets if necessary)

Delays to the integration and turnover of Release 6A and delays IRIX G/S upgrade integration and distribution ECS wide.

27. Justification for Emergency (It Block 15 is “Emergency™):
N/A

28. Site(s) Affected: BeDF [IPvec [vatc [JEDC

OasFe Qrare TInsipe svc Jak [LJrL

Mecc []1DG Test Cell

[ lother

29, Board Comments:

30. Work Assigned To: | 31, CCR Closed Date:

32, EDF/SCDYV CCB Chair (Sign/Date):

Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Al ,,-'x)ﬂ'**:':'-_’.f?a J//7/ FWd/ECS

33. M&O CCB Chair (Sign/Date}: Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/=CS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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